

## ABSTRACT

[illegible]

**( PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II ) DEPARTMENT**

**Dated. 24-06-2011**

Read the following:-

- 1) G.O.Rt.No. 1138, PR&RD (Progs.II) Dept, dated. 2.08.2010.
- 2) From the CE, NABARD, Hyderabad, Lr.No.NB5/RIDF XVI/  
Pothireddypalli / KNR /10, Dated.30.3.2011.
- 3) Govt.Memo.No. 7561/Progs.II(1)/10-1 dated 24.6.2011.
- 4) From the CE, NABARD, Hyderabad, Lr.No.NB5/RIDF XVI/  
Pothireddypalli / KNR /10, Dated.07.05.2011.

\* \* \* \*

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.110.50 lakh in respect of the work "Providing BT to road from Veenavanka to Pothireddypalli via Ramakistapur" in Karimnagar District under NABARD RIDF XVI.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2<sup>nd</sup> read above has submitted the proposal for according permission to approve the working estimate with excess deviation of 23.99 % over the original estimate contract value with respect to the work "Providing BT to road from Veenavanka to Pothireddypalli via Ramakistapur" in Karimnagar District under NABARD RIDF XVI.

3. Government after careful examination of the proposal, hereby accord permission to approve the working estimate with excess deviation of 23.99 % over the original estimate contract value with respect to the work "Providing BT to road from Veenavanka to Pothireddypalli via Ramakistapur" in Karimnagar District under NABARD RIDF XVI.

4. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the concurrence of the Finance (WA.I) Department vide their U.O.No.13653/232/RIDF/WAI/11, dated. 6.6.2011.

6. A copy of this order is available on Internet at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)  
(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**Dr. RAJIV SHARMA**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.  
Copy to:  
The PS to Min.(Panchayat Raj)/  
SE, Panchayat Raj, Karimnagar District.  
The Finance (WA-I) Department.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**

**GOVERNMENT OF ANDHRA PRADESH  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**Circular Memo.No. 7561/Progs.II(1)/10**

**Dated:24.06.2011**

Sub: Panchayat Raj & R D – Direction to all the implementing/ Executing agencies to complete all works as on target date to avoid deviations/revised estimates/escalation of costs - Certain Instructions – issued.

\*\*\*\*\*

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad is requested to direct all the implementing / Executing agencies to complete all works as on target date to avoid deviations / revised estimates / escalation of costs, as advised by the Finance (WA-I) Department.

**Dr. RAJIV SHARMA  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad  
Copy to:  
The PS to Minister (PR&RWS)

**//FORWARDED BY ORDER//**

**SECTION OFFICER**